
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/08/2006

ESTIMATE SUMMARY 10:16:59

CONTID: C15369         ESTIMATE NO: 0002 PROG 2005

PCN: 15369-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETWN RXFL AREAS F1/F2/7A PERCENT TIME:

PROJECT NO: IM 0703-297                   

GEORGETWN RXFL AREAS F1/F2/7A

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 03/08/2006 DATE TIME STARTED 11/23/2005

995 NORTH 5TH AVENUE DATE LET 11/03/2005 DATE WORK BEGAN

 DATE AWARDED 11/07/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/23/2005 DATE ACCEPTED

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 11/23/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,095,600.00 PARTICIPATING $ $ 354,277.50

AWARD PROJECT AMT: 986,750.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,175.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.17

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3/31/2006 ??:??:??

3/31/2006 ??:??:??

47.77%

572,227.50

354,277.50

354,277.50

344,102.10

$

$

$

$

523,372.50

0.00

523,372.50

0.00

523,372.50

-14,801.25

0.00

508,571.25

0.00

AMOUNT DUE 508,571.25 344,102.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 344,102.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

106.0
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PCN: 15369-BID    ESTIMATE RUN 03/08/2006

PROJECT: IM 0703-297                   ESTIMATE NO: 0002 10:16:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 20.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01500  
 

0010 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01594  
 

0015 ROCK SCALER 25.000 1.000

HOUR 0.000 0.00

415.00000 1.000 415.00

203-02300  
 

0020 ROCK BOLT 300.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

211-01250  
 

0025 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

575.00000 0.000 0.00

403-00720  
 

0030 GUARDRAIL TYPE 7 (STYLE CA) 1,000.000 750.000

LF  50.000 6,300.00

126.00000 800.000 100,800.00

606-00710  
 

0035 ROCK FALL FENCE 560.000 25.000

LF  255.000 302,175.00

1,185.00000 280.000 331,800.00

607-11575  
 

0040 MESH POST 3.000 1.000

EACH 2.000 14,040.00

7,020.00000 3.000 21,060.00

607-55030  
 

0045 WIRE MESH 4,500.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

607-55100  
 

0050 CABLE NET 4,500.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

607-55101  
 

0055 MOBILIZATION 1.000 0.500

L S 0.500 14,900.00

29,800.00000 1.000 29,800.00

626-00000  
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PCN: 15369-BID    ESTIMATE RUN 03/08/2006

PROJECT: IM 0703-297                   ESTIMATE NO: 0002 10:16:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLAGGING 800.000 90.500

HOUR 232.500 5,812.50

25.00000 323.000 8,075.00

630-00000  
 

0065 *TRAFFIC CONTROL INSPECTION 33.000 11.000

DAY 1.000 75.00

75.00000 12.000 900.00

630-00007  
 

0070 *TRAFFIC CONTROL MANAGEMENT 45.000 8.000

DAY 16.000 10,000.00

625.00000 24.000 15,000.00

630-00012  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

630-80341  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 7.500

EACH 0.000 0.00

35.00000 7.500 262.50

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500

EACH 0.000 0.00

35.00000 6.500 227.50

630-80343  
 

0086 BARRICADE (TYPE 3 M-A) (TEMPORARY) ADDED TYPE 3 
BARRICADE TO COMPLY WITH NEW M STANDARD

3.000 1.500

EACH 0.000 0.00

275.00000 1.500 412.50

630-80335  
 

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.000 0.00

450.00000 0.500 225.00

630-80358  
 

0095 *PORTABLE MESSAGE SIGN PANEL 90.000 8.000

DAY 13.000 975.00

75.00000 21.000 1,575.00

630-80359  
 

0100 *DRUM CHANNELIZING DEVICE 50.000 20.000

EACH 0.000 0.00

35.00000 20.000 700.00

630-80360  
 

0105 *TRAFFIC CONE 300.000 100.000

EACH 0.000 0.00

6.00000 100.000 600.00

630-80380  
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PCN: 15369-BID    ESTIMATE RUN 03/08/2006

PROJECT: IM 0703-297                   ESTIMATE NO: 0002 10:16:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A MINOR CONTRACT REVISIONS 28,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0115 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0120 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $354,277.50 511,922.50CURRENT AMT 1,084,150.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,600.00000 1.000 10,600.00

620-00002  
 

0130 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $0.00 11,450.00CURRENT AMT 11,450.00 $$

PROJECT TOTAL 354,277.50 $ 523,372.50CURRENT AMT 1,095,600.00 $$


